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Winiecki, Eric

From: Mullen, Tom [Tom.Mullen@arcadis-us.com]
Sent: Monday, July 08, 2013 5:03 AM
To: Fuentes, Rene
Cc: Winiecki, Eric; Freeman, Kevin
Subject: DOCKET NO. SDWA-10-2013-0080 / Groundwater Monitoring Well Installation Activities - 

Wednesday July 3, 2013 Update

Rene 
 
Above‐ground surface completions were installed at YVD‐07 and YVD‐11 on Wednesday.  Also more well casing arrived 
on site that afternoon.  Today, Monday, July 8, Cascade will be installing well DC‐05D and then move onto YVD‐16 on 
Kellum Road and east of Dekker Road about ½ mile. 
 
As for a schedule, the following wells have been cleared for utilities: 
 
YVD‐12, YVD‐13, YVD‐14, YVD‐15, YVD‐10, and DC‐03D. 
 
Let me know if you have any questions. 
 
Best regards  
 
Tom 
 

From: Fuentes, Rene [mailto:fuentes.rene@epa.gov]  
Sent: Wednesday, July 03, 2013 9:53 AM 
To: Mullen, Tom 
Cc: Winiecki, Eric 
Subject: RE: DOCKET NO. SDWA-10-2013-0080 / Groundwater Monitoring Well Installation Activities - Tuesday, July 2, 
2013 Update 
 
Great Tom, 
Thanks for update.  Sounds like it is all going pretty well according to plan.  Hope you are all holding up well 
with the hot weather. 
 
I am still considering going back next week, but am having some scheduling conflicts so far.  Will let you know 
or just show up.  Do you have a general well schedule plan? 
 
Rene 
 
From: Mullen, Tom [mailto:Tom.Mullen@arcadis-us.com]  
Sent: Wednesday, July 03, 2013 9:32 AM 
To: Fuentes, Rene 
Cc: Winiecki, Eric; Freeman, Kevin 
Subject: DOCKET NO. SDWA-10-2013-0080 / Groundwater Monitoring Well Installation Activities - Tuesday, July 2, 2013 
Update 
 
Rene 
  
The following tasks were completed Tuesday, July 2, 2013.  Cascade drilled DC‐05D to total depth of 128 feet bgs. 
Groundwater was encountered at 71.5 feet below bgs.  Lithology generally consists of silt to 68 feet and gravelly sand to 
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128 feet. Well casing/screen materials are scheduled to arrive on site Wednesday afternoon.  In the interim, Cascade is 
installing surface completions at YVD‐07 and YVD‐11.   
  
Monitoring well installation activities at DC‐05D will resume Monday, July 8. 
  
Let me know if you have any questions. 
  
Best regards, 
  
Tom 
  
  
Thomas F. Mullen, PG | Certified Project Manager / Senior Hydrogeologist | tom.mullen@arcadis-us.com 
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